ID	Task Name	Duration	Start	Finish	Sep '14			Oct '14			Nov '14			Dec '14			Jan '15			Feb '15			Mar '15			
					В	М	Е	В	М	Е	В	М	E	В	М	Е	В	М	Е	В	М	Е	В	М	Е	В
0	Project	6 hrs	Mon 9/29/2014	Mon 10/6/2014																						
1	Task 1	3 days	Mon 9/29/2014	Wed 10/1/2014	■ task "Task 1" is on critical path																					
2	Task 2	3 days	Thu 10/2/2014	Mon 10/6/2014	task "Task 2" is on critical path																					
3	Task 3	1 day	Mon 9/29/2014	Mon 9/29/2014	Resource 3																					

Created with Evaluation version of Aspose.Tasks (c) 2013